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CCR No. 97-0400A Logged Date 3 / 2 5 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)  Delete MSS L4 Requirements Specific to NOLAN

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New
Baseline

Problem
Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.

Proposed Solution
Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable
attribute values use: `unverified`  for acceptance and system verification status (RbRs);
‘unverified’ for verification status (L4s); and ` approved ` for L4 status.   Data reflects RTM 14
March 1997 baseline.
The change of NOLAN to EBnet causes several L4 to be invalid. Additionally, efforts are underway
to update the ICD requirements which involve the deletion of NI-0460, NI-0470, and NI-0480. This
would leave MSS L4s orphaned.
Rev. A - Notation in Reference Table that RbRs are left childless.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Mark Alabastro (signed)  Mark Alabastro                     03/28/97
Signature Date

Office Sys. Eng. Office Manager (signed)  Edward J. Nicosia               03/28/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                  03/31/97
Signature Date
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